FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  mAY 2014

Date: May 29, 2014

CONTRACTQR: Commercial Electric, Inc.

ADDRESS: 1010 Paapu Street Contract No. 60030 [.-T
City, State ZIP:  Honolulu, HI 96819 DAGS Job No. 12-20-2642
PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Transformers & Switchgear
CONTRACT FOR INSPECTION BRANCH USE

| | SUEMITTAL REG:STER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 760,000.00  |oue MONTHLY: [ } PROECTSCHEDULE

| #f DALY REFORTS [,,/paYnmLAFFlr.\AVT

MONTHLY ESTIMATE CHECKLIST | 4 CONTRACT NUMBER
{ T PROJECT NAME AND LOCATION [ A ALL SIGNATURES
1 | AS NEED - WASTE REDUCTIOMN PROGRESS REPORT

CHANGE ORDERS SPECIA R
Total _$ 160,72800 Lt 3 Avw conbision acceptaNGE 1 3ot AccepTANGE
Adjusted Contract Amount _$ 920,728.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.32% 9§ 747,200.00 100.00% $ 160,728.00 3 907,928.00
Retained REDUCED| ] $ 37,360.00 $ 8,036.00 3 45,396.00
Amount Subject to Payment $ 709,840.00 $ 152,692.00 % 862,532.00
Payments to Date $ 661,188.00 - $ 144,164.00 $ 805,352.00
Payments Now Due 3 48,652.00 $ 8,528.00 $ 57,180.00
Payment No. FINAL[ ] 11
e E—— R ek s DB o st ! peren st b et

1) Project ACcepiance Data ?m';,m“d Contractor, | have submited o sppronticesnip approvt
T Computed anaChecked by

- /{ /r'g JuL 28 2014
Project inspector or Engineer Dale:

Commercial Electric, Inc.

JUL 2 8 ZOM' Nama of Contractor

! ‘\l r- ¥
m% o -

JUL 28 2014 Nick W. Teves, Jr. 5/29/14

5. Approved: Branch Chief or District Enginear Dats: By signatura / Titls; Data

The Public W ministralor certifies that change orders have been issued and the werk parformed,
ﬁm/f AT JUL 28 2014

“Stats Public Works Administrator Data:




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: MAY 2014

CONTRACTOR: Commercial Electric, inc. Contract No.: 60030
PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Transi DAGS Job No.: 12-20-2642
o
o CONTRACT,
[=] LICENSE BASIC CONTRACT] COMPL. %| RETN AMOUNT
c‘_)' PRIME CONTRACTOR TRAPE |N__0 AMOUNT| TO DATE| CMPL % RETAINED
Commercial Electric, Inc. General Contractor C-7215 $724,6000 $711,800] ©823% 5% $35,5001A
e e o e e o i e e i e HEHEEHEE
UB-
CONTRAGT,
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL| % RETAINED!
Quality General Concrete/Masonry ABC-13362 $35,400 535,4Du| 100.00% 5% 51,770
#DIVIOl 10% 50
#DIVIO! 10% 50
#DIVID| 10% $0
#DIVI0! 10% $0
#DIV/ID! 10% 50/
#OIVIO! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% 30
#DIVi! 10% $0
#DIviO! 10% $0
#DIvio! 10% $0
#pIviot 10% 50
#DIViD! 10% $0
#DIV/0l 10% $0
#DIVi0) 10% 50
#DIV/O! 10% 50
#DIV/0I 10% $0
Total Retained from Subs $35,400 $35,400} $1,770|B

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $37,360]

| certify that the above retentions are correct for this request.

Nick W. Teves, Jr., Prasident

Name of Contractor

il

5/20114

By Signature

NOTE:

4

Date

Columnar totals shall be equal in doltar value to that on

the Monthly Estimate Sheet

Checked/Verified by:

Ak

Initial - Project Inspector or Engineer




DPW-CIA 7108

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: MAY 2014

CONTRACTOR: Commercial Electric, Inc. Contract No.: 60030
PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Tran DAGS Job No.: 12-20-2642
- CHANGE
% ORDER
O LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Commercial Electric, Inc. General Contractor C-7215 $160,728  $160,728] 10000% 5% $6.038]A
CHANGE]
ORDER SUB
LICENSE CHANGE CRDER SUB AMOUNT
SUBCONTRACTOR TRADE NQ. AMOUNT RETAINED
#DIV/OL | 10% $0
#DIV/OL | 10% s0
#vioy | 10% $0
#oiviot | 10% 50
#Diviol | 10% 50
#DIV/DL | 10% $0
#DIviol | 10% $0
#Dwvioy | 10% $0
#DIVIOY | 10% $0
#oviot | 10% $0
#oivio! | 10% 50
#OW0L | 10% 50
#owrol | 10% $0
#DIV/ol | 10% 50
#DIVol | 10% 50
#DIVIO) | 10% $0
#oiviot | 10% s0
#oiviol | 10% 50
Total Retained from Subs $0 30 so|B
$160,728|  $160,728)
| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $8,036]
| certify that the above retentions are correct for this request.
Checked/Verified by:

Nick W. Teves, Jr, President

Name of Contractor

a7

5/29114

By Signature

=

NOTE:

Date

Columnar totals shall be equal in dollar value {o that on

the Monthly Estimate Sheet

A

Initial - Project Inspector or Engineer




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 11

BILLING MONTH: May-14

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: HAWAII STATE HOSPITAL - VARIOUS LOCATIONS, REPLACE
TRANSFORMERS & SWITCHGEAR

DAGS JOB NO.: 1 2-20-2642 CONTRACT NO.: 60030
CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

Original Contract Payment Suffix: 1,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B0OS-408M $49,350.00 $698.00 $48,652.00
Totals: $49,350.00 $698.00 $48,652.00
Change Order Payment Suffix: 2,4,5,6
Suffix Fund Symbaol Amount Earned Retainage Amount Due
06 B08-406M $8,977.00 $449.00 58,528.00
Totals: $8,977.00 $449.00 $8,528.00
Grand Total: $58,327.00 $1,147.00 $57,180.00

% X ob/or /i
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 270400

Cost Code 3A1

Voucher No. 60 2> N o

Verified By P e -6



